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8.11A PBS SR-0011A, Nuclear Materials Stabilization 

and Disposition-2006 
 

8.11A.1 Background 
 

At the end of the Cold War, the Department of Energy (DOE) was left with a large 
inventory of nuclear materials in various forms (raw materials, in-process, finished 
products) and stored in many locations (vaults, reactor basins, etc.). With the 
decreased need for nuclear materials for the national security mission, the SRS focus 
shifted from nuclear materials production to nuclear materials stabilization. Issuance 
of the Defense Nuclear Facilities Safety Board (DNFSB) Recommendation 94-1 to 
stabilize "at-risk" nuclear materials, which might pose a significant risk to the safety 
of the workers, the public, and/or the environment, provided further impetus for 
these materials stabilization activities.  
 
This PBS included the execution of two line item projects intended to support the 
safe operation of existing nuclear material facilities and packaging of plutonium 
metals and oxides to support extended storage. 

8.11A.2 End State 
 

The end state for this PBS was the completion of all project activities and turn over 
of the FB-Line Packaging and Stabilization facility to operations in PBS-0011B. 

 

8.11A.3 Scope and Description 
 

This PBS provided construction funding for two line item projects: Canyon Exhaust 
Upgrade project and the FB Line Packaging and Stabilization project.  The Canyon 
Exhaust Upgrade project provided improvements to the exhaust system for the F and 
H Canyon facilities. The FB Line Packaging and Stabilization project provided the 
capability to stabilize and package plutonium to the DOE-STD-3013 criteria for 
storage of plutonium.  Both of these projects have been completed. 
 

8.11A.4 Responsibilities 
 

Not Applicable.  No further action required.  
 

8.11A.5 Schedule 
 

Not Applicable.  No further action required. 
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8.11A.6 Resources 
 
Not Applicable.  No further action required. 
 

8.11A.7 Key Assumptions, Agreements, Alternatives, 
Trade-offs, and Risk Management 

 
Not Applicable.  No further action required. 

 
 

8.11A.8 Performance Monitoring and Evaluation 
 

Not Applicable.  No further action required. 


